STATUS REPORT ON ADA PROJECTS

as of 5/1/03

Facilities
Cost for ADA Correcti Complet
Yearly Difference
between Budget &
Difference Actual
Facility (Priority Group) Budget Complete=x Transition Plan *=Actual Est. Cost Over/(Under) Over/(Under) Status Estimate
FY 94-95 CDBG Funds $300,000
1. Bret Harte Branch Library (5) X 66,000 $158,250 $92,250 Complete Apr. 96
2. North Branch Library (5) X 26,800 $166,192 $139,392 Complete May. 96
3. Burnett Branch Library (5) X 75,200 $136,735 $61,535 Complete May .96
4. Mark Twain Branch Library (5) X 23,000 $55,693 $32,693 Complete May .96
FY 94-95 Totals $300,000 $191,000 $516,870 $325,870 $216,870
FY 95-96 CDBG Funds $2,099,000
5. Council Chambers (1) X $30,000 $60,001 $30,001 Complete Feb. 96
6. Arena (elevators see #7) (1) X $545,000 $545,000 * $0 Complete May. 97
Handrails (phase Il) X Complete Jun. 01
7. Elevators at various locations (1) X $241,000 $333,640 $92,640 Complete May. 97
8. Main Library (elevators see #7) (1) X $116,000 $170,912 54,912 Complete Apr. 97
9. City Hall restrooms - 7th Floor (1) X 40,000 76,797 36,797 Complete Mar. 96
10. City Hall restrooms - 14th Floor (2) X 40,000 72,087 32,087 Complete Jul. 96
11. City Hall restrooms - Lower Level (1) X 40,000 56,539 16,539 Complete Jan. 97
12. City Hall restrooms - 4th Floor (2) X 40,000 78,937 38,937 Complete Jul. 97
13. City Hall (except restrooms/elevators) (1) $196,000 $196,000 * $0 Complete
Door hardware X Complete Sept. 96
ADA Signage Complete Nov. 99
Counters 10th Fir. X Complete Jan. 99 |
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ADA PROJECTS - Continued

Cost for ADA Corrections Complet
Difference between
Difference Budget & Actual
Facility (Priority Group) Budget Complete =x Transition Plan *=Actual Est. Cost Over/(Under) Over/(Under) Status Estimate
Lower Level Ramp Design Complete
Counters 4th Floor X Complete Jul.99
3rd Floor Counter 90% Complete Nov. 01
Stairwell Handrails In Progress Jun. 01
14. Amphitheatre (1) X $28,700 $48,869 $20,169 Complete Dec. 96
15. Nature Center (1) X $53,000 $99,131 $46,131
Walkways (Phase ) X Complete Jul. 97
Restrooms (Phase II) X Complete Oct. 98
Bridge (added to Transition Plan) In Progress
16. Senior Center - Phase | (2) $93,000 $93,000 $0 Complete Jul. 97
Portable wheelchair lift X Complete Oct. 98
Front automatic door/hardware - Phase || Complete Feb. 00
17. Bixby Park (2) X $15,600 $72,304 $56,704 Complete Aug. 97
18. Convention Center X $1,142,000 $1,173,834 $31,834 Complete Jan. 98
19. El Dorado Golf Course - parking (2) X $11,000 $8,412 -$2,588 Complete Mar. 97
20. Recreation Golf Course - parking (2) X $13,000 $10,001 -$2,999 Complete Mar. 97
FY 95-96 Totals $2,099,000 $2,644,300 $3,095,464 $451,164 $996,464
Running Totals $2,399,000 $2,835,300 $3,612,334 $777,034 $1,213,334
FY 96-97 CDBG Funds $700,000
21. Bayshore Playground (3) X $112,000 $179,142 $67,142 Complete Oct. 97
22. Belmont Plaza Pool (3) X $289,000 $186,059 -$102,941 Complete Jun. 98
23. Belmont Pier (3) $88,000 $88,000 $0 Mar. 02 |
Parking lot & bike path (phase 1) In Progress Jan.02
Restroom (phase Il) 90% design complete
24. Bluff Park (3) X $7,000 $7,003 $3 Complete Apr. 97
25. Houghton Park (3) X $241,000 $241,000 $0 Complete Jan. 99
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ADA PROJECTS - Continued

Cost for ADA Corrections Complet
Difference between
Difference Budget & Actual
Facility (Priority Group) Budget Complete = x Transition Plan *= Actual Est. Cost Over/(Under) Over/(Under) Status Estimate
26. Public Restroom, 400 E. Shoreline - DTM D-5 (3) X $10,000 69,000 $59,000 Complete Oct. 99
27. Public Restroom, 407 Shoreline Village (3) X 14,000 14,000 $0 Completed by lessee
28. Public Restroom, Bayshore & 2nd Street (3) X 61,000 79,000 18,000 Complete Jun. 00
29. Public Restroom, Cherry & Ocean (3) X 13,000 40,466 27,466 Complete May. 99
30. California Recreation Center (3) X 81,000 $192,646 $111,646 Complete Jan. 99
FY 96-97 Totals| $700,000 $916,000 1,096,316 $180,316 $396,316
Running Totals| $3,099,000 $3,751,300 4,708,650 $957,350 $1,609,650
FY 97-98 CDBG Funds $600,000
GPF/Cable Franchise/PRM $700,000
31. El Dorado Park West - Comm Ctr. Restrooms (4) X $40,000 $25,320 -$14,680 Complete May. 98
32. El Dorado Park West (4) $326,400 $366,000 * $39,600
Phase | - building interior X Complete May. 01
Phase || - facility site work Complete Jul. 02
Phase Ill - playground equipment Complete Sept. 02
Phase |V - walkways/parking areas Complete Aug. 02
Phase V - remaining Bldg. Doors & Restrooms
33. Drake Park (4) $153,000 $153,000 * $0 In progress Feb. 02
34. Jackson Park (4) X $54,000 32,969 -$21,031 Complete Aug. 98
35. MacArthur Park (4) 70,500 70,500 * $0 In progress Jun.01
36. City Hall restrooms - 3rd Floor (2) X 40,000 38,092 -$1,908 Complete Apr. 98
37. City Hall restrooms - 5th Floor (2) X 40,000 72,500 $32,500 Complete Nov. 99
38. City Hall restrooms - 6th Floor (2) X 40,000 72,500 $32,500 Complete Jan. 00
39. Recreation Park - Blair Field (6) X 36,000 $130,000 $94,000 Complete Aug. 99
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ADA PROJECTS - Continued

Cost for ADA Corrections Complet
Difference between
Difference Budget & Actual
Facility (Priority Group Budget Complete = x Transition Plan * = Actual Est. Cost over/(Under) Over/(Under) Status Estimate

40. Hudson Park restrooms, new restrooms (-) X $300,000 $300,000 Complete Jan. 99

41. DTM R.R. Rehab. D2 X 50,000 $50,000 Complete Sept. 98

42. DTM R.R. ADA Modif. D5 X 48,700 $48,700 Complete Jul.99

43. Duck Pond Tot Lot X $50,000 50,000 $0 Complete Jul.01

FY 97-98 Totals 1,300,000 $849,900 1,409,581 $559,681 $109,581
Running Totals $4,399,000 $4,601,200 6,118,231 $1,517,031 $1,719,231
FY 98-99 CDBG Funds $600,000
GPF/Cable Franchise/PRM $700,000
Westside Funding $375,000 (Hudson Park & Westside Health)

44. West Facility Center (5) $87,000 $87,000 $0 |
ADA facility upgrade In Progress May. 01
Play Equipment X Construction complete Jul.01
Elevator Construction complete Feb. 02

45. Admiral Kidd $30,000 $300,000 $270,000 In Progress Jan. 03
Parking lot, R.R., soccer field
Teen ctr. Basketball/tennis crt. Baseball field

46. Whaley Park (switched w/Pan American Park) (4) $216,000 $216,000 $0
Phase | In Progress Feb. 03
Phase Il In Progress Nov. 02
Phase IlI In Progress May. 03

47. Central Facilities (5) $99,000 $99,000 $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete Jul.01

48. North Facilities (5) $64,000 $64,000 $0
ADA facility upgrade Awaiting approval of architect Sept. 01
Play Equipment X Complete May. 02

49. Los Altos Branch Library (5) $22,800 $22,800 $0 In progress; final drawing completed Oct. 01

Page 4 of 26



ADA PROJECTS - Continued

Cost for ADA Corrections Complet
Difference between
Actual *=Est. Difference Budget & Actual
Facility (Priority Group) Budget Complete = x Transition Plan Cost Over/(Under) Over/(Under) Status Estimate
50. El Dorado Branch Library (5) 41,800 $41,800 * 0 In progress Mar. 02
51. Bayshore Branch Library (5) 33,800 $33,800 * 0 In progress Mar. 02
52. Dana Branch Library (5) 64,300 $108,600 * $44,300 In pre-construction stage Oct. 01
53. Ruth Bach Branch Library (5) 66,000 $106,000 * $40,000 In progress Oct. 02
54. Brewitt Branch Library (5) $41,000 $41,000 * 0 Project to follow Ruth Bach ADA Improvements
55. Alamitos Branch Library (5) $32,100 $32,100 * 0 In preliminary stages
56. Martin Luther King Park (4) $153,000 $153,000 * 0 Finalizing design consultant negotiations.
57. City Hall - 8th FI. Restrooms $40,000 $40,000 * 0 Tn prefliminary stages Jul. 01
FY 98-99 Totals 1,675,000 $990,800 $1,345,100 $354,300 ($329,900)
Running Totals $6,074,000 $5,592,000 57,463,331 $1,871,331 $1,389,331

FY 99-00 CBDG Funds $600,000

General Purpose Fund $700,000

NLB Tax Increment $200,000 (Schrer Park)

WLB Tax Increment $300,000 (Admiral Kidd Park)

State grant $400,000 (Play Equipment)
58. City Hall - 10th fl restrooms $40,000 $40,000 * 0 In Progress Jul. 01
59. City Hall - 9th fl restrooms $40,000 $40,000 * 0 In Progress Jul. 01
60. City Hall Lincoln Park 0 In preliminary stages
61. Scherer Park (7) $241,000 $241,000 * $0 In Progress
62. Rancho Los Cerritos (5) (switched w/Veterans) $112,500 $112,500 * $0 Construction 100% complete; Aug.01
63. Marine Park/Mothers Beach (5) $66,000 $40,000 * -$26,000 In Progress
64. El Dorado Park East (6) $309,000 $309,000 * $0 In Progress
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ADA PROJECTS - Continued

Cost for ADA Correcti Complet
Difference between
Difference Budget & Actual
Facility (Priority Group) Budget Complete = x Transition Plan *=Actual Est. Cost Over/(Under) Over/(Under) Status Estimate
65. Rancho Los Alamitos (5) $33,000 $33,000 * $0 In Progress
66. Heartwell Park (6) $241,000 $241,000 * $0 Under Construction
Play Equipment Apr. 02
Walkway/Fixed sitting area Apr. 02
67. Recreation Park (King Tennis/Rogers Field/Lawn Bowling) $304,000 $304,000 * $0 In Progress
68. DTM R.R. Rehab
D1 X $14,000 $50,000 * $36,000 Complete Aug.00
D3 X $12,000 Complete Apr.01
D4 X $16,000 $50,000 * $34,000 Complete Aug.00
D6 X $31,000 Complete Apr.01
69. DTM R.R. Rehab
D7 Awaiting signatures Dec. 02
D8 On hold (lack of funds)
FY99-00 Totals $2,200,000 1,459,500 1,460,500 $1,000 ($739,500)
Running Totals $8,274,000 7,051,500 $8,923,831 $1,872,331 $649,831
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ADA PROJECTS - Continued

Cost for ADA Corrections Complet
Difference between
Difference Budget & Actual
Facility (Priority Group) Budget Complete = x Transition Plan *= Actual Est. Cost Over/(Under) Over/(Under) Status Estimate
FY 00-01 CDBG Funds $600,000
General Purpose $1,150,000
70. Conv. Ctr.: (All remaining corrections) $767,100 $767,100 * $0
Ctr. Theatre Aisle Rail* X $6,000 $6,000 * $0 Complete May.01
71. Conv. Ctr. (Remaining ADA improvements) In preliminary stages.
Signing
Restroom Partitions
Service Elevator
Ticket Window
Main Entrance Thresholds, etc.
72. All remaining parking lots $48,000 $48,000 * 0 In progress
73. Airport Main Terminal & Parking $139,800 $139,800 * 0 In progress
74. Bixby Knolls Park $88,500 $88,500 * 0 In progress
75. Public Service Admin. Office & Building $3,000 $3,000 * 0 In progress
76. S.E. Resource Recovery $4,800 $4,800 * 0 In progress
77. Alamitos Park $12,000 $12,000 * 0 In progress
78. Channel View $4,500 $4,500 * 0 In progress
79. Marina Vista Park 34,500 34,500 * 0 In progress
80. Public Restroom, B-5 Coronada & Ocean 42,000 42,000 * 0 In progress
81. Public Restroom, B-6 Granada & Ocean 46,500 46,500 * 0 In progress
82. Public Restroom, B-7 Claremont & Ocean 27,000 27,000 * 0 In progress
83. Alamitos Bay Marina Basin 6 15,000 15,000 * 0 In progress
84. Chittick Field 43,500 43,500 * 0 In progress
85. Video Annex 3,000 3,000 * 0 In progress
86. Bella Flora Fountain 9,000 9,000 * 0 In progress
87. Los Altos Plaza X 5,800 5,800 * 0 Complete Oct. 00
88. Site to be determined $456,000 $456,000 * 0
FY 00-01 Totals $1,750,000 1,756,000 $1,756,000 $0 $6,000
Running Totals $10,024,000 8,807,500 $10,679,831 $1,872,331 $655,831

*money taken out from No. 83-sites to be determined
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ADA PROJECTS - Continued

Cost for ADA Corrections Complet
Difference between
Difference Budget & Actual
Facility (Priority Group) Budget Complete = x Transition Plan *=Actual Est. Cost Over/(Under) Over/(Under) Status Estimate
FY 01-02 CDBG Funds $600,000
General Purpose $900,000
89. Downtown Marina & Fishing Pier 309,000 309,000 In Progress
90. Leeway Sailing Center 67,000 67,000 In Progress
91. Marine Stadium Park 141,000 141,000 In Progress
92. Silverado Park 146,000 146,000 In Progress Sep '03
93. Stearns/Champion Park 119,000 119,000 In Progress
94. Alamitos Bay Marina Basin 1,2 & 3 396,000 396,000 In Progress
95. Alamitos Bay Marina Basin 4 19,000 19,000 In Progress
96. Mueseum of Art 59,000 59,000 In Progress
97. Livingston Park 13,000 13,000 In Progress
98. Public Restroom B-2 (28th pl. & ocean) 33,000 33,000 In Progress
99. Public Restroom B-4 Molino & Ocean 24,000 24,000 In Progress
FY 01-02 Totals 1,500,000 1,326,000 1,326,000
Running Totals 11,m‘ 10,133,m| 12,005,831
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ADA PROJECTS - Continued

Cost for ADA Cor Complet
Difference between
Difference Budget & Actual
Facility (Priority Group) Budget Complete = x Transition Plan *=Actual Est. Cost Over/(Under) Over/(Under) Status Estimate
FY 02-03 CDBG Funds $600,000
General Purpose $2,100,000
100. Rainbow Lagoon $44,000 $44,000 In preliminary stages
101. Colorado Lagoon Park $94,000 $94,000 In preliminary stages
102. Wardlow Park $186,400 $186,400 In preliminary stages
103. Birdcage Park $9,000 $9,000 In preliminary stages
104. Bouton Creek $200)| $200 In preliminary stages
105. Cherry Park $138,700 $138,700 In preliminary stages
106. Claremont Beach Launch Ramp $35,000 $35,000 In preliminary stages
107. College Estates Park $86,400 $86,400 In preliminary stages
108. College Lagoon Park In preliminary stages
109. Coolidge Park $78,000 $78,000 In preliminary stages
110. DeForest Park $130,300 $130,300 In preliminary stages
111. Lily Park $16,000 $16,000 In preliminary stages
112. Los Altos Park $55,000 $55,000 In preliminary stages
113. Long Beach Cementery $7,000 $7,000 In preliminary stages
114. Public Restroom, 241 Marina Drive $40,000 $40,000 In preliminary stages
115. Public Restroom, Fishing Pier-Marina Drive $14,000 $14,000 In preliminary stages
116. 14th Street Playground $12,000 $12,000 In preliminary stages
117. Alamitos Bay Marine Bureau Office $51,000 $51,000 In preliminary stages
118. Air Fire Stations $12,700 $12,700 In preliminary stages
119. Claremont Beach Launch Ramp
120. Credit Union/ Local #372 (Fire) $11,000 $11,000 In preliminary stages
121. Davies Launch Ramp, Public Restropm B-8 $52,000 $52,000 Completed
122. Marina Adminstration Office $39,000 $39,000 In preliminary stages
123. North Facility Center (Police) $400| $400 In preliminary stages
124. Ocean Beach Front $28,000 $28,000 In preliminary stages
125. Orizaba Park $8,000 $8,000 In preliminary stages
126. Public Restroom, A-28 $80,000 $80,000 In preliminary stages
127. Public Restroom, A-9 $17,000 $17,000 In preliminary stages
128. Public Restroom, B-1 Alamitos $20,000 $20,000 In preliminary stages
129. Public Restroom, B-62 $27,000 $27,000 In preliminary stages
130. Public Restroom, B-72 $28,000 $28,000 In preliminary stages
131. Ramona Park $123,000 $123,000 In preliminary stages
132. Rose Park $9,000 $9,000 In preliminary stages
133. Search & Rescue $16,000 $16,000 In preliminary stages
134. Wardlow Park
135. City Hall remaining restrooms $320,000 $320,000 All Completed except 8th, 9th, and 10th Floor
FY 02-03 Totals $2,700,000 $1,788,100 $1,788,100
Running Totals $14,224,000] $11,921,600] $13,793,931
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ADA PROJECTS - Continued

Facility (Priority Group)

Budget Complete = x

Cost for ADA Corrections Complet
Difference between
Difference Budget & Actual
Transition Plan *=Actual Est. Cost Over/(Under) Over/(Under) Status Estimate

FY 03-04 CDBG Funds
General Purpose

136. Downtown Marina Restroom D-8 $16,000 $16,000 In preliminary stages
137. Pan American Park $189,500 $189,500 In preliminary stages
138. Veterans Park $179,000 $179,000 In preliminary stages
139. Los Cerritos Park $78,700 $78,700 In preliminary stages
140. Headquarters (Police) $31,600 $31,600 In preliminary stages
141. Firemen's Museum $600 $600 In preliminary stages
142. Somerset Park $61,000 $61,000 In preliminary stages
143. Shoreline Aquatic Park $147,100 $147,100 In preliminary stages
144. Special Services Building $2,000 $2,000 In preliminary stages
145. Training Center (Fire) $9,500 $9,500 In preliminary stages
146. All Boatowner Restrooms $640,000 $640,000 In preliminary stages
147. Sewer Pump S12 $0 $0 In preliminary stages

FY 03-04 Totals $0 $1,355,000 $1,355,000

Running Totals $14,224,000 $13,276,600 $15,148,931
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FACILITIES RECAP

ADA PROJECTS - Continued

Cost For ADA Corrections Complet
Difference Difference Between
Facility (Priority Group) Budget Transition Plan Actual Over/(Under) budget & Actual Status Estimate
FY 94/95 $300,000 $191,000 $516,870 $325,870 $216,870
FY 95/96 $2,099,000 $2,644,300 3,095,464 $451,164 $996,464
FY 96/97 $700,000 916,000 1,096,316 $180,316 $396,316
FY 97/98 1,300,000 849,900 1,409,581 $559,681 $109,581
FY 98/99 1,675,000 990,800 1,345,100 $354,300 ($329,900)
FY 99/00 2,200,000 1,459,500 1,460,500 $1,000 ($739,500)
FY 00/01 1,750,000 1,756,000 1,756,000 * $0 $6,000
FY 01/02 1,500,000 1,326,000 1,326,000
FY 02/03 2,700,000 1,788,100 1,788,100
FY 03/04 1,355,100 1,355,100
FUNDING OF PRIORITY FACILITIES - TOTAL TO DATE $14,224,000 $13,276,700 $15,149,031 $1,872,331 $925,031

Note: Many facilities are completed in phases. The date indicated for "completed” is when the final correction is completed.
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ADA PROJECTS - Continued
Curb Ramps and Bus Stops

Completion Date

Actual Cost (*= Priority Group
Project Funding Source Budget Est. Cost) (Bus Route) Project Status Estimate Actual
FY 94-95 $500,000 Budgeted for Curb Ramps
Curb Ramps Gas Tax $500,000 $370,000 * |Complaints Complete Jan. 96
Total $500,000 $370,000
Running Total $500,000 $370,000
FY 95-96 $500,000 Budgeted for Curb Ramps and $500,000 Budgeted for Bus Stops
Curb Ramps Gas Tax $500,000 $500,000 * [1,2, & Complaints Complete Sept. 97
Bus Stops - Phase | Prop A $500,000 $246,000 * |L.B. Transit Complete Feb. 97
Bus Stops - Phase || Prop A $108,000 * |L.B. Transit Complete Nov. 96
Bus Stops - Phase llI Prop C $55,200 * |1 (Route 51/52) Complete Feb. 97
Total $1,000,000 $909,200
Running Total $1,500,000 $1,279,200
FY 96-97 $500,000 Budgeted for Curb Ramps and $125,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $500,000 $530,000 * |1, 2, 3, & Complaints [Complete Dec. 97
1 & 2 (Routes 52, 91-
Bus Stops Prop A $125,000 $240,000 * [94,111,112,121)  [Complete Jul-98
Total $625,000 $770,000
Running Total $2,125,000 $2,049,200
FY 97-98 $825,000 Budgeted for Curb Ramps and $700,000 Budgeted for Bus Stops
1,2,3,4,&
Curb Ramps along Bus Routes Prop C $400,000 $330,000 * |Complaints Contract awarded Jun-99
Curb Ramps Gas Tax $50,000 $50,000  |Complaints Complete Jul. 98
Westside Tax $175,000 $175,000 8 Complete Oct. 98
Gas Tax $200,000 $200,000  |Complaints Complete Feb. 99
3,4,56, &7
(Routes 41-45, 61,  |Under construction
Bus Stops Prop A $700,000 $760,000  |62) 10% May-99
Total $1,525,000 $1,515,000
Running Total $3,650,000 $3,564,200
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ADA PROJECTS - Continued
Curb Ramps and Bus Stops

Actual Cost *

Priority Group

Completion Date

Project Funding Source Budget =Est. Cost) (Bus Route) Project Status Estimate Actual
FY 98-99 $500,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $250,000 $250,000 * Complete May-00
Curb Ramps Gas Tax $250,000 $250,000 * |Complaints Complete Mar. 00
Bus Stops Prop C $250,000 $250,000 * |misc. bus stops Complete May-00
Under construction -
Bus Stops Prop A $500,000 $500,000 * |Remaining bus stops [95% Jun-00
Total $1,250,000 $1,250,000
Running Total $4,900,000 $4,814,200
FY 99-00 $900,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops
Curb Ramps along Bus Routes Prop C $650,000 $650,000 * Scoping work
Curb Ramps Gas Tax $250,000 $250,000 * |Complaints Scoping work
Bus Stops Prop C $250,000 $250,000 * |misc. bus stops Scoping work
Bus Stops Prop A $500,000 $500,000 * [Remaining bus stops [Scoping work
Total $1,650,000 $1,650,000
Running Total $6,550,000 $6,464,200
FY 00-01
Curb Ramps Gas Tax $1,250,000 $1,250,000 *
Bus Stops Prop C $250,000 $250,000 *
Curb Ramps along Bus Routes Prop A $50,000 $50,000 *
Total $1,550,000 $1,550,000
Running Total $8,100,000 $8,014,200
FY 01-02
[Curb Ramps Gas Tax $1,250,000 $1,250,000
|Bus Stops Prop C 200,000 200,000
Curb Ramps along Bus Routes Prop A 500,000 500,000
[ Total $1,950,000 $1,950,000
Running Total $10,050,000 $9,964,200
FY 02-03
Complaints (curb ramps, sidewalks, etc.) Gas Tax $300,000 $300,000
Bus Stops Prop A $1,000,000 $1,000,000
Total $1,300,000 $1,300,000
Running Total $11,350,000 $11,264,200
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ion Date

Actual

Sept. 98

Oct. 97
Sept. 96
Sept. 96

Nov. 96
Aug. 98
Feb. 02
Apr. 98
Sept. 98
July. 96
Sept. 96
April. 97
Jan. 98

Oct. 96
Nov. 00
Aug. 99
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ion Date

Actual

Aug. 99

May-97

Oct. 97
Dec. 98

Jun. 98
Dec. 98

Jul.01
Dec. 97
Nov.98
May. 97
May. 97

Mar. 99
Jul. 00

Jul. 03

Oct. 97

Jun.01
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ion Date

Actual
Dec. 99

Nov. 00
Jun. 99
May. 99

Jul. 98

Nov. 01
Sept. 02
Jan. 03
Jan. 03
Jan. 03
Jul. 02
Sept.98
Dec. 01
Jul. 98
Feb. 00
Dec. 99
Jul. 00
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ion Date

Actual
May.01
Apr. 99
Dec.99
Aug.01

Sept.01

Feb. 02

Sept.01

Jul. 02
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ion Date

Actual

Aug.02
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ion Date

Actual

Mar.01
Jun.01
Mar.01
Jun.01
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ion Date

Actual

Jun.01

May. 01
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Actual
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Actual
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Actual
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Actual

—
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